

Councillor Representation Reporting Form

Councillor:	Amanda Frost	
Body:	Gull Wing Stakeholder Group Meeting	
Report Date:	12 February 2021	
Meetings description	Microsoft Teams meeting held at 10.00am on Friday 12 February 2021 chaired by Peter Aldous	
Key issues discussed at the meeting(s) (relevant to LTC and its constituents)	<p>Political Update</p> <ul style="list-style-type: none"> As we go into the construction phase of the Gull Wing Bridge it is hoped this huge infrastructure project will help to redress the balance of decades of underinvestment in the region It is now Peter Aldous who will be reporting back to government as to progress rather than the other way round of him chasing them <p>Website</p> <ul style="list-style-type: none"> The Gull Wing Bridge website is now live at www.gullwingbridge.co.uk <p>Recent progress</p> <ul style="list-style-type: none"> Contract signed with Farrans on 1 December 2020 Planning, recruitment and procurement underway Site access and start of construction due in April 21 Recruitment for site based staff underway Current activities on site are trial-hole investigation works for Anglian Water <p>Local Benefits</p> <ul style="list-style-type: none"> Job creation Office space being rented at Riverside Business Centre in Lowestoft Farrans staff staying in local hotels Meet the Buyer event being held in March 21 <p>Next Steps</p> <ul style="list-style-type: none"> Potential "Golden Shovel" event in the Spring Utility diversions and enabling works from April 21 Detailed traffic management plans under review <p>Any Other Business</p> <ul style="list-style-type: none"> A12 Improvements consultation link, which went live on 9 February 2021 is www.suffolk.gov.uk/council-and-democracy/consultations-petitions-and-elections/consultations/a12-improvements/ 	
Signed: Amanda Frost	Date: 12 February 2021	